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Weekly Construction Update 
 
 

 

Work Completed: June 17 – June 23, 2010 

 Completed the installation of resuspension controls around Island 2.  

 Began the installation of resuspension controls in Removal Area 3B. 

 Completed removing tree stumps within targeted top-of-bank and floodplain excavation limits on 
Island 2. 

 Continued excavation of targeted top-of-bank and floodplain soils from Island 2. 

 Continued construction activities associated with Staging Area 1, including mobilizing a pug mill 
for solidifying saturated material. 

 Began importing restoration materials for Island 2, including topsoil and river run rock. 

 Began loading and transporting tree stumps and staged soil material from Staging Area 2 to Allied 
Waste’s C&C Landfill and Ottawa County Farms Landfill. 
 
 
 

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities 

Date 
Estimated Quantity 
Non-TSCA material 

(cubic yards) 

Number of Truck 
Loads Non-TSCA 

material 

Weekly Total 525 15 

2010 Total 525 15 

Note: All values are unofficial, estimated quantities, subject to revision/verification. 

 

Work Planned: June 24 – June 30, 2010 

 Complete excavation of targeted top-of-bank and floodplain soils from Island 2.  

 Begin restoration activities on Island 2.  Activities will include the installation of river run rock and 
topsoil 

 Continue importing restoration materials for Island 2, including topsoil and river run rock. 

 Complete the installation of resuspension controls in Removal Area 3B 

 Begin the excavation of targeted top-of-bank and floodplain soils from Removal Area 3B. 

 Begin the installation of resuspension controls in Removal Area 4B. 

 Continue loading and transporting tree stumps and staged soil material from Staging Area 2 to 
Allied Waste’s C&C Landfill and Ottawa County Farms Landfill. 
 

 

Progress Report #23—June 28, 2010 
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Removal Progress – 2010 
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Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 
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Removal Progress – 2010 

 

 

 

Notes: 

‘Complete’ is defined 
as removal of all 
targeted materials as 
detailed in the 
Plainwell No. 2 Dam 
Area Design Report. 

 



Plainwell No. 2 Dam Area 

Time-Critical Removal Action 

Weekly Construction Update 

Progress Report #23 

Page 4 of 7 

   
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Health & Safety Update 

 4 Loss Prevention Observations (LPOs) were completed during this period.  

A total of 74 LPOs have been completed for the project to date. 

 Conducted a meeting onsite with Bruce LeBrea (Allegan County Safety Director) regarding traffic 
safety on Douglas Ave. Mr. LeBrea made suggestions for sign placement and indicated he would 
work with the Allegan Co. Sheriff Dept to increase patrols around the project site.  

 

Weather Summary 

 Work activities onsite were suspended Wednesday June 23rd due to severe thunderstorms. 

 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 

Testing Performed this Week?  No   Yes  

Exceedances? N/A   No   Yes   If yes, explain:  

 

Dewatering System Discharge Monitoring: 

Discharge Flow: 40,000 gallons (Outfall 1)  

Testing Performed this Week?  No   Yes  

Exceedances?  N/A   No   Yes   If yes, explain:  

 

Excavation Verification Sampling: 

 Testing Performed this Week?   No  Yes   Locations: Island 2 

Cleanup Standard Achieved?  N/A   Yes   No  Upon initial excavation and verification 

sampling, two grids on Island 2 did not meet the project cleanup standard. An additional 

6 inches of material were excavated and the grids were re-sampled, analytical results 

pending.  The cleanup standard was achieved in eleven additional grids on Island 2. 

 

Issues Encountered/Solutions Advanced 

 None. 
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Equipment on Site 

Equipment List Number Onsite 

Komatsu PC-300 Long Reach 1 

Komatsu PC-300  w/ bucket 1 

Komatsu PC-300 w/ shear 1 

HM-300 Off Road Truck 2 

Komatsu 320 Loader 1 

2,000 Gallon Water Truck 1 

FAVCO 40-Ton Crane 1 

John Deere 51x Dozer 1 

JD Tractor 1 

 

Personnel, Regulatory Staff, and Visitors on Site 

Individual/Affiliation 06/17/10 06/18/10 06/19/10 06/20/10 06/21/10 06/22/10 06/23/10 

Terra Contracting Staff 10 10 10  12 12 12 

American Environmental Group         

JF New        

Georgia-Pacific Staff        

Garry Griffith        

ARCADIS Staff        

EJ Suardini  X     X X 

Michelle Rumler  X X X  X X X 

Matt Bowman        

Nick Harmer X X    X X 

Mike Kohagen X X X  X X X 

Caitlin Mahon      X X 

Steve Garbaciak        

Eric Hritsuk      X X 

Oversight Personnel        

Sam Borries/USEPA OSC        

Weston Personnel X X   X X X 

Other Agency Staff        

Paul Bucholtz/MDNRE        

Sharon Hanshue/MDNRE        

John Lerg/MDNRE        

Bruce LeBrea/ Allegan County     X   
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Photos from June 17 – June 23, 2010 

 
Installing resuspension controls in Removal Area 3B. 

 

 
Mobilizing a pug mill for solidifying saturated 

sediments at Staging Area 1. 
 

 
Removing targeted top-of-bank material  

from Island 2. 
 

 
Lining a tractor trailer at Staging Area 2 to prepare 
for transportation and disposal of staged material. 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Targeted Removal Areas – Plainwell No. 2 Dam Area 
 

 

Notes: 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and 
final boundaries of removal areas will be determined at the time of construction.   

TEMPORARY FLOATING BRIDGE 
SPRING/SUMMER 2010 


